
 
Construction Advisory Group  

Centreville Streetscape Improvement  

Contract # 29-200-19  FAP# ERRA-2009(27) 
 

MEETING MINUTES – March 8, 2010 
 

Date:  March 8, 2010 

Time:  1:30 PM 

Location:  Odd Fellows Hall [above Wild Thyme]  
 Centerville, Delaware 19807 

 

Present: 

 

Mr. Jess Niezgoda, DelDOT 

Mr. Harry Cooper,   DelDOT 

Mr. Herbert Monsalud, DelDOT 

Ms. Brenda Reece, DelDOT 

Ms. Rita Ossiander, JMT 

Mr. Patt Cannon, Resident 

Mr. Don McDonald, Resident 

Ms. Gretchen Mercer, Centreville Civic Assoc. 

Mr. Robert King, DelDOT 
 

Meeting called to order 1:30pm in the Odd Fellows Hall 

    

Herb commented that they are in the 85
th

 day or 28.4% of total time of the contract.  The 

first update to the contract has been done and 40-50 days have been added to the contract 

due to the delay with the ATT utility lines. 36 days of the 52 weather delay have been 

used to date. Since none of the ATT delays are charged to the weather, this would not 

affect the weather allotted delays built into the original contact.  

 

 The delay over the unknown pipe has been resolved with the identification of an empty  

AT&T fiber optic duct (ref. above)   

 

The drainage work along Snuff Mill Road is complete. However contractors will return to 

remove the temporary pipes.  Along Gregg Avenue curbing will be installed. The  

curbing will end just after the turn-off of Rt. 52. 

 

Question: What condition will the “to be landscaped” be? Answer: It will be temporary 

seed or sod placed there to hold the soil  

    

Harry Cooper explained that they are doing additional test holes.  The test holes have 

been completed up to Gregg Ave. This work is being done as preliminary work for the 

proposed drainage. 
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Jeff Niezgoda reported that: 

 

1.  The brick pavers that the CCA submitted have been approved and will be 

installed. However driveway aprons will be washed arrogate and concrete.  

2. The final decision has been made regarding the decorative lighting and the project 

will not include the installation of neither the conduits nor the stations. Jeff went 

on to explain that Delmarva has approved for maintaining only three types of light 

structures.  Much discussion ensued regarding lighting issue and contacting 

Delmarva to include types of light structures acceptable to the CCA. 

3. Once funding for the design phase for lighting becomes available, it would take at 

least seven months. Much discussion ensued. 

 

 

 

Having no further business, the meeting adjourned at 2:15 pm.  Next regularly scheduled 

monthly CAG meeting will be April 12
th

 at 1:30pm, Odd Fellows Hall.  

  

The monthly Centerville Streetscape Advisory Meetings will be 
held at 1:30 in the afternoon, on the second Monday of each 

month at the Odd Fellows Hall [above Wild Thyme] in 
Centreville.   

 

NEXT MEETING: 
 

Monday, April 12th – at 1:30PM 
 

 

 


